

---

<b>Report To:</b>	<b>Policy &amp; Resources Committee</b>	<b>Date:</b>	<b>29 March 2011</b>
<b>Report By:</b>	<b>Chief Financial Officer</b>	<b>Report No:</b>	<b>ICT/002/AE/AP</b>
<b>Contact Officer:</b>	<b>Angela Edmiston</b>	<b>Contact No:</b>	<b>01475 712143</b>
<b>Subject:</b>	<b>Policy &amp; Resources Capital Programme – (2010/11-13/14) - Progress Report</b>		

---

## **1.0 PURPOSE**

- 1.1 The purpose of this report is to update members on the status of the projects forming the Policy & Resources Capital Programme and to highlight the actual spend as at 31 January 2011.

## **2.0 SUMMARY**

- 2.1 This report advises members of progress and the financial status of projects within the Policy & Resources Capital Programme.
- 2.2 The projected expenditure in 2010/14 is £7.622m, indicating expected full spend within the 2010/14 financial years.
- 2.3 The Appendix contains details of the projected spend.

## **3.0 RECOMMENDATION**

- 3.1 That the Committee note the progress of the specific projects detailed in the Appendix.

Alan Puckrin  
Chief Financial Officer

## 4.0 BACKGROUND

- 4.1 At its meeting in February 2011 the Council agreed the capital budget for 2010/14, this has been factored into this report.

## 5.0 PROGRESS

- 5.1 ICT Service Desk V8 upgrade is now complete and live. Final data conversion issue being resolved by supplier.
- 5.2 The new Performance Management System has been configured with initial performance indicators. Training plan being prepared.
- 5.3 Corporate PC Refresh completed as planned. Secondary Schools' refresh underway and running to plan – 611 Business Studies, Computing and Libraries PCs to be replaced. Planned completion date end March
- 5.4 Primary School interactive whiteboard replacement project completed. 40 whiteboards replaced as planned, with some minor changes to planned dates due to severe weather conditions.
- 5.5 Interim Disaster Recovery/Business Continuity work is progressing. Work on room security, power and data provision to complete by 25<sup>th</sup> March 2011. Backup 1 GB Wan circuit relocated from Municipal Buildings to Newark. Backup Internet connection ordered and with the supplier to install. New storage device procurement is underway – subject to delay due to lack of correct responses from suppliers. Advice on way forward being sought from Corporate Procurement section. Planned practical completion now late April.

## 6.0 FINANCIAL IMPLICATIONS

- 6.1 The approved budget for 2010/14 is £7.622m made up of £5.118m Supported Borrowing, £2.324m Prudential Borrowing and £0.180m Common Good Contribution. The current projected spend for 2010/14 is on budget.

Service	Approved Budget £000	Current Position £000	Overspend/ (Underspend) £000
Customer Service & Business Transformation	6,032	6,032	-
Joint Boards	1,260	1,260	-
Common Good/Trusts	330	330	-
<b>Total</b>	<b>7,622</b>	<b>7,622</b>	-

- 
- 6.2 The spend as of 31 January 2011 was £0.812m, representing 46.45% of projected 2010/11 capital spend. The bulk of the outstanding expenditure relates to ICT hardware where goods are due to be delivered by 31<sup>st</sup> March 2011.
  - 6.3 The approved budget for 2010/11 is £2.156m. The Committee is projecting to spend £1.748m, with slippage of £408,000 (23%) into future years This slippage relates to updating the spend profile for the Operating Model.
  - 6.4 The Appendix gives a full breakdown of the projects that make up the Policy & Resources Capital Programme for 2010/14.

## **7.0 CONSULTATION**

- 7.1 The report has been jointly prepared between Customer Service & Business Transformation and Finance.
- 7.2 There are no direct staffing implications in respect of this report and as such the Head of Organisational Development, HR & Performance has not been consulted.
- 7.3 There are no legal issues arising from the content of this report and as such the Head of Legal & Democratic Services has not been consulted.
- 7.4 The report has no impact on the Council's Equalities policy.

# Inverclyde council

## COMMITTEE: Policy & Resources

Project Name	Cost Centre	1	2	3	4	5	6	7	8	9	10	11	12	Status
		Est Total Cost £000	Actual to 31/3/10 £000	Approved Budget 2010/11 £000	Revised Est 2010/11 £000	Actual to 31/03/2011 £000	Est 2011/12 £000	Est 2012/13 £000	Est 2013/14 £000	Future Years £000	Start Date	Original Completion Date	Current Completion Date	
<b>I&amp;P Directorate</b>														
<b>ICT</b>														
<b>Supported Borrowing</b>														
HR/Payroll System (2)	81569	100	84	16	16	7	0	0	0	0	Jun '08	Dec '09	Mar '11	c/f HR staff project costs from 09/10.
EDRM Backscanning		60	54	6	6	0	0	0	0	0	Apr '09	Aug '09	Mar '11	Complete
Disaster Recovery / Business Continuity		220	50	20	170	7	0	0	0	0	May '09	Mar '10	Mar '11	Interim disaster recovery centre at Newark primary - work to be complete by 3/11.
Storage/Backup Devices		176		46	46	0	40	90	0	0	Apr '09	Mar '10	Aug '12	Ongoing storage upgrades. 18K to be allocated to interim DR work
Network Rationalisation		30	16	14	14	0	0	0	0	0	Oct '08	Feb '10	Mar '11	Evaluating further options to rationalise email.
Performance Management Software		70	14	56	56	35	0	0	0	0	Jul '09	Dec '09	Mar '11	Implement new Corporate Performance Management Solution.
Security / Support Tools/ Minor Works		175	81	64	24	8	35	35	0	0	Apr '09	Mar '10	Mar '13	Includes £20k upgrade for Infra V8, £15k GSX accreditation in 09/10. Plus £25k Firewall upgrade.
Rolling Replacement of PC's	81567	1,038	565	446	446	236	27	0	0	0	Dec '09	Mar '11	Mar '12	PC Refresh budget has further £180k commitments.
Server Replacement Programme	81568	449	321	88	88	8	40	0	0	0	Dec '09	Mar '11	Mar '12	Remainder of budget to be spent last quarter 10/11
2011/12 Indicative Allocation		1,540	0	0	0	0	480	480	580	0				PC Refresh reduced by £20k pa as a result of budget decision.
<b>Prudentially Funded</b>														
E-Mail Archiving		80	68	12	12	0	0	0	0	0	Sep '08	Mar '09	Mar '11	E-mail Archiving Solution - main project activity completed in Mar '09.
Mobile Technology		35	7	10	10	0	8	10	0	0	May '08	Mar '09	Mar '12	Ongoing requirement for new mobile devices.
Additional PC Refresh		240	0	60	60	0	60	60	60	0	Apr '10	Mar '11	Mar '11	Commitments of £60k for Education PC's.
Whiteboard/Projector Refresh	81909	480	0	120	120	115	120	120	120	0	Apr '10	Mar '11	Mar '11	
Operating Model - General	various	1,189	565	624	106	84	518	0	0	0	Apr '09	Mar '11	Mar '12	Now 11/12 Expenditure: Lagan Placeholder £46k, Other Modules £25k & Professional Services £26k, Environments Software £5k, Line of Business Applications £181k, Business Intelligence £25k, Knowledge Mgmt £20k, Mailroom applications £50k, Mobile Devices £15k, Kiosks £20k, Telecoms £1k and Configuration/Infrastructure £105k. Now complete. Moved £3k of 09/10 spend to AMP.
Operating Model - Property	81762	150	153	-3	-3	0	0	0	0	0	Apr '09	Mar '11	Mar '11	Reduced by £60k pa as a result of budget decision.
Other														
General Police Grant	81652	1,260	0	360	360	300	300	300	300	0				Work to be completed in January 2011. £15k allocated to re-site subject to final location.
Common Good/Trusts														
SV Comet	81825	180	77	103	103	0	0	0	0	0				Work commences on 10 week contract on 10th Jan but may be delayed due to nature of work and adverse weather conditions.
Birkmyre M.U.G.A.	81833	150	0	114	114	12	36	0	0	0	Jan '11	Mar '11	Apr '11	
<b>TOTAL</b>		<b>7,622</b>	<b>2,055</b>	<b>2,156</b>	<b>1,748</b>	<b>812</b>	<b>1,664</b>	<b>1,095</b>	<b>1,060</b>	<b>0</b>				

Total ICT Capital Programme

6,089 1,978 1,579 1,171 500 1,328 795 760 0