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Report To: 

 
Policy & Resources Committee 

 
Date: 

 
22 September 2015 

 

      
 Report By:  Corporate Director Environment, 

Regeneration & Resources 
Report No:  RMcG/LP/0133/15  

      
 Contact Officer: Rona McGhee Contact 

No: 
01475 71 2113  

    
 Subject: Baker Street Realignment Business Case, Update Report No 2 

 – Remit from Environment & Regeneration Committee 
 

   
   
   

1.0 PURPOSE  
   

1.1 The purpose of this report is to request the Committee to consider a remit from the Environment 
& Regeneration Committee. 

 

   
   

2.0 SUMMARY  
   

2.1 The Environment & Regeneration Committee on 3 September 2015 considered the attached 
report by the Corporate Director Environment, Regeneration & Resources (1) on the preferred 
option for the realignment of Baker Street, at its sharp bend with Drumfrochar Road, and the 
proposed next steps towards the wider economic evaluation of the preferred option and its 
subsequent detailed design and (2) the joint first stage application by Riverside Inverclyde and 
Inverclyde Council to the Scottish Government Regeneration Capital Grant Fund. 

 

   
2.2 A copy of the report to the Environment & Regeneration Committee is attached as Appendix 1.  

This provides background and financial information and outlines the next steps. 
 

   
2.3 The Environment & Regeneration Committee decide:  

   
 (1) that the Committee note the confirmed preferred Option 1 for the road realignment of 

Baker Street at Drumfrochar Road; 
 

 (2) that the intention of the Head of Environmental and Commercial Services to submit a 
further report when the study into the wider economic justification for Option 1 is 
complete be noted;  

 

 (3) that the Committee note the joint first stage application by Riverside Inverclyde and 
Inverclyde Council for £ 1,510,000 to the Scottish Government Regeneration Capital 
Grant Fund; and 

 

 (4) that consideration of the allocation of £ 1,305,000 towards the project from free reserves 
be remitted to the Policy & Resources Committee in September 2015. 

 

   
   

3.0 RECOMMENDATION  
   

3.1 The Committee is asked to consider the remit from the Environment & Regeneration 
Committee. 

 

   
   
   
   

 
Rona McGhee 
Legal & Property Services 
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                                APPENDIX                                                                          
AGENDA ITEM NO. 26                                                         

  
Report To: 

 
Environment & Regeneration 
Committee 
 

 
Date: 

 
3 September 2015 
 

 

 Report By: Corporate Director 
Environment, Regeneration & 
Resources 
 

Report No: 
 

ERC/ENV/IM/15.239 
 

 Contact 
Officer: 
 

Robert Graham Contact No: 714827  
 

 Subject:  Baker Street Realignment Business Case, Update Report No.2 
 

 

   
1.0 PURPOSE  

   
1.1 The purpose of this report is to inform Committee of the confirmed preferred option for 

the realignment of Baker Street, at its sharp bend with Drumfrochar Road, Greenock, 
the proposed next steps towards the wider economic evaluation of the preferred option 
and its subsequent detailed design. 

 

   
1.2 This report also informs Committee of Riverside Inverclyde and Inverclyde Council’s 

joint first stage application to the ‘Regeneration Capital Grant Fund (RCGF), Round 3 
Projects - 2016/17’ for funds to procure the Option 1 realignment and to prepare 
adjacent land for an Industrial Business Park.  

 

   
2.0 SUMMARY  

   
2.1 At the Environment and Regeneration Committee of 16 June 2015, a comparison of the 

draft estimated costs of two realignment options for Baker Street were presented as: 
• Option 1; £2,970,000 
• Option 2; £4,860,000 

 
More detailed cost estimates of the necessary Scottish Water service diversions have 
since been obtained and the draft estimated costs of the options have now been 
reassessed following receipt of Scottish Water’s estimated costs as: 

• Option 1; £2,850,000 
• Option 2; £4,780,600 

 
Option 1, the alignment which extends the curve of Baker Street into the land to the east 
of the existing road, is now confirmed as the preferred option.  

 

   
2.2 Committee asked that further economic justification of Option 1 be provided to support 

the case for its construction. Our consultant Aecom has been retained to investigate 
other potential wider economic benefits from the realignment works which may accrue to 
road users and Riverside Inverclyde’s regeneration projects at Broomhill and the 
proposed Industrial Business Park. 

 

   
2.3 Aecom has been tasked with monetising the benefits of Option 1 in terms of the 

Government objectives of Economy, Environment, Safety, Accessibility, Social Inclusion 
and Integration by assessing journey time savings, accident reduction, exhaust 
emissions reduction and the effects of improved accessibility provided by the 
realignment project. 
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2.4 Aecom will report at the end of August 2015 and their findings will be brought to the 29 
October Environment and Regeneration Committee meeting for approval. Should 
Committee then approve the realignment project, the Head of Environmental and 
Commercial Services will commission a detailed design and cost estimate for 
construction contract tender purposes. 

 

   
2.5 Riverside Inverclyde and Inverclyde Council have made a First Stage Application for 

Scottish Government Regeneration Capital Grant Funding of £1,510,000 to procure the 
Option 1 realignment and to prepare ground for an Industrial Business Park on land 
inside the bend of Baker Street to the west (total estimated project cost £5,980,000).  

 

   
2.6 A Second Stage, full submission will follow, conditional on this proposal being 

recommended by the Regeneration Investment Panel and endorsed by Scottish 
Government Ministers and COSLA Leaders. 

 

   
3.0 RECOMMENDATIONS  

   
 It is recommended that Committee:  
   

3.1 Notes the confirmed preferred Option 1 for the road realignment of Baker Street at 
Drumfrochar Road. 

 

   
3.2 Notes the intention of the Head of Environmental and Commercial Services to submit a 

further report when the study into the wider economic justification for Option 1 is 
complete. 

 

   
3.3 

 
 

3.4 

Notes the joint First Stage Application by Riverside Inverclyde and Inverclyde Council 
for £1,510,000 to the Scottish Government Regeneration Capital Grant Fund. 
 
Remits consideration of allocating £1,305,000 towards the project from free reserves to 
the Policy and Resources Committee in September 2015. 

 

 
 
 
 
 
Ian Moffat 
Head of Environmental & Commercial Services
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4.0 BACKGROUND  

   
4.1 A proposed urban regeneration initiative, by Riverside Inverclyde, in Broomhill, Greenock has 

created the opportunity to realign a tight bend in Baker Street at its junction with Drumfrochar 
Road. The land to either side of the road has previously been owned by others and the road 
has been constrained to its substandard geometry by the land ownership boundaries. 
Inverclyde Council is pursuing land negotiations for its regeneration initiative which includes the 
land necessary to improve Baker Street’s alignment and to prepare ground for an Industrial 
Business Park on land inside its curve on its west side.  The District Valuer has been appointed 
to determine valuations for the land affected and has engaged with the parties affected. 

 

   
4.2 A previously proposed realignment was investigated by Bullen Consultants in 2002 and 

resulted in the alignment which extends the curve of Baker Street into the land to the east of 
the existing road (Option 1). A study into the cost comparison of this previous design with a 
new design which cuts the corner of Baker Street to the west (Option 2) has been undertaken 
by Aecom and draft results reported to the Environment and Regeneration Committee of 16 
June 2015. 

 

   
5.0 PROGRESS  

   
5.1 Aecom has since received cost estimates for the necessary Scottish Water service diversions, 

missing at the time of the previous report, and has revised the estimated costs of each option 
as shown in the table below: 
 

TOTAL PROJECT COSTS  Total Project Costs 
Option 1 

Total Project Costs 
Option 2 

Road Realignment Works  £855,336 £896,330 

Service Diversions £738,031 £645,531 

Additional Site Acquisitions, temp leases, 
demolitions, solicitors fees  £510,000 £2,510,000 

Environmental Landscaping £250,000 £250,000 

Site Acquisitions – SE & SP & legals etc 
(£15k spent to date, £95k still to spend on Acqs) £110,000 £110,000 

Fees @ 12% £191,204 £185,023 

Misc  £36,092 £29,530 

Contingency @10% £159,337 £154,186 

Totals £2,850,000 £4,780,600 
 

 

   
5.2 Option 1 is the most economically advantageous and it is proposed to take forward Option 1 as 

the Council’s preferred solution to the correction of the existing sub-standard bend in Baker 
Street. 

 

   
5.3 However, Committee asked that further economic justification of Option 1 be provided to 

support the case for its construction. Our consultant Aecom has been retained to investigate 
other potential wider economic benefits from the realignment works which may accrue to road 
users and Riverside Inverclyde’s regeneration projects at Broomhill and the proposed Industrial 
Business Park. 
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6.0 FUNDING APPLICATION  
   

6.1 Riverside Inverclyde and Inverclyde Council made a First Stage Application for Scottish 
Government Regeneration Capital Grant Funding of £1,510,000 on 10 July 2015 to contribute 
towards the procurement of the Option 1 realignment and to prepare ground for an Industrial 
Business Park on land inside the bend of Baker Street to the west. 

 

   
6.2 The project is described as the ‘Proposed Vehicular Strategy Road Corner Improvement 

Project’ and is one of the Greenock East-Central Masterplan’s key regeneration projects.  The 
realignment will significantly improve traffic flows in the Mearns-Drumfrochar Road and unlock 
the development potential of the area.  The road is a principal route in Greenock however 
investment and economic activity are limited by poor traffic flows, vacant and derelict buildings 
and overgrown wasteland.  Ri aim to acquire a site adjacent to the core realignment area and 
prepare it for an Industrial Business Park.  Demand exists for high quality small light industrial 
units to complement larger recently completed industrial units at Kelburn Business Park.  Road 
realignment works will also facilitate planned investment in nearby public realm projects and 
contribute to planned housing developments with an estimated value of £20million.  

 

   
   

7.0 NEXT STEPS  
   

7.1 Aecom will report at the end of August 2015 and their findings will be brought to the 29 October 
Environment and Regeneration Committee meeting for approval. Should Committee then 
approve the realignment project, the Head of Environmental and Commercial Services will 
commission a detailed design and cost estimate for construction contract tender purposes. 

 

   
7.2 A Second Stage, full submission for Scottish Government Regeneration Capital Grant Funding 

will follow, conditional on the First Stage Application proposal being recommended by the 
Regeneration Investment Panel and endorsed by Scottish Government Ministers and COSLA 
Leaders. 

 

   
8.0 CONSULTATION  

   
8.1 a) The Head of Legal and Property Services has been consulted on this report. 

b) The Chief Financial Officer has been consulted on this report. 
 

   
9.0 IMPLICATIONS  

   
9.1 Financial: 

The Policy & Resources Committee has agreed to consider the use of Free Reserves at the 
September meeting. In addition to the £1.305 million for the Realignment contract there will be 
a requirement for further Free Reserves funding in the event that the RCGF bid is 
unsuccessful. 

 

 The funding breakdown available for the scheme is as follows:  
 Cost  

Centre 
Budget 
Heading 

Budget 
Years 

Proposed 
Spend this 
report (£000) 

Virement 
From 

Other Comments 

Broomhill 
Regeneration 
 

RI/ IC budget 
 
IC Capital 
Budget  
 
Free 
Reserves 
 
 
 
Total Dev 
Costs 

 
 
 
 
 
 
 
 
 
 

2015/18 

1,435 
 

110 
 
 

1,305 
 
 
 
 

2,850 
 

  
 
Existing Capital 
budget 
  
Subject to P&R 
approval and 
assuming RCGF 
bid is 
unsuccessful 
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Annually Recurring Costs/ (Savings) 
 

Cost Centre Budget 
Heading 

With 
Effect 
from 

Annual Net 
Impact £000 

Virement 
From (If 
Applicable) 

Other Comments 

  
 

   
 

 
 

 

 

 
9.2 

 
Human Resources: 

 

 This report has no implications for human resources.  
   

9.3 Equality and Diversity:  
 This report has no implications for the Council’s equality and diversity policies.  
   

9.4 Repopulation:  
 
 
 
 

10.0 
 

10.1 

This report fits well with the Regeneration Strategy’s outcomes of providing communities with a 
positive appearance, creating places where people want to live, work and invest. 
 
 
LIST OF BACKGROUND PAPERS 
 
Regeneration Capital Grant Fund Round 3 Bid application.  
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Regeneration Capital Grant Fund (RCGF) 
Round 3 Projects - 2016/17 

First Stage Application 

 
First stage applications must be submitted to the Scottish Government before the publicised deadline 
12:00 Friday 10 July 2015. A Second Stage, full submission will not be accepted for this project 
unless this proposal has been recommended by the Regeneration Investment Panel and endorsed 
by Scottish Government Ministers and COSLA Leaders. 
 

Applicant Organisation Riverside Inverclyde URC (Ri) 

 

Total Number of Submissions This submission No. 

3 3 

 

Project Title Industrial Business Park Enabling Works at Site 10, Greenock 

Project Start Date 2015/16  

Project Completion Date 2017/18 

 

 2016/17 2017/18 2018/19 Total 

Project Costs:  
Eligible Spend on activity 
to which grant will 
contribute. 

 
£3,537,500 

 
£2,010,000   

 
£5,980,000 

 
(Note total includes 

£432,500 spent by Ri 
and Inverclyde Council 

in 2015/16 
1
) 

Regeneration Capital Grant 
Fund Requested 

£1,510,000 
   

 
 

Please detail any sources of 
funding other than RCGF. 

2016/17 2017/18 2018/19 Total 

Riverside Inverclyde £1,412,500 £700,000  £2,112,500 

Inverclyde Council   £615,000 £1,310,000  £1,925,000 

 

 Project Officer – Contact  Additional Contact 

Name Fiona Maguire Aubrey Fawcett 

Position in 
Organisation 

Physical Regeneration Services 
Manager 

Chief Executive Officer 

Contact e-mail fiona.maguire@riversideinverclyde.com aubrey.fawcett@riversideinverclyde.com 

Contact 
Telephone 
Number 

01475 749 828  01475 755 080 

Contact 
Address 

Riverside Inverclyde 

Ladyburn Business Centre 

Room 17 

20 Pottery Street, 

Greenock 

PA15 2UH 

Riverside Inverclyde 

Ladyburn Business Centre 

Room 17 

20 Pottery Street, 

Greenock 

PA15 2UH 

 
 
 
 
 

                                                 
1
 2016-2018 costs total £5.5million.  2015-2018 costs total £5.9million.  
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PROJECT PROPOSAL SUMMARY – 2 Page – minimum font size 10. 
 
Please refer to the first stage submission guidance on completing this section. 

Project Eligibility   
Funding is sought for road realignment works and land remediation/ contamination removal to deliver 
an Industrial Business Park and wider regeneration outcomes in Greenock.  It is noted the RCGF is 
not intended to be primary source for major infrastructure projects relating to transport projects 
however the project satisfies the RCGF eligibility criteria as it will deliver ‘elements within wider 
regeneration projects that will produce economic and social outcomes.’ 
 
Project Description  
A ‘Proposed Vehicular Strategy Road Corner Improvement Project’ is one of the Greenock East- 
Central Masterplan’s key regeneration projects.  The realignment will significantly improve traffic 
flows in the Mearns-Drumfrochar road and unlock the development potential of the area.  The road is 
a principal route in Greenock however investment and economic activity is limited by poor traffic 
flows, vacant and derelict buildings and overgrown wasteland.  Ri aim to acquire a site adjacent to 
the core realignment area and prepare it for an Industrial Business Park.  Demand exists for high 
quality small light industrial units to complement larger recently completed industrial units at Kelburn 
Business Park.  Road realignment works will also facilitate planned investment in nearby public realm 
projects and contribute to planned housing developments with an estimated value of £20million.     
 
Projects Strategic Importance: Contribution to Wider Regeneration Plans  
The project has a strong strategic fit with local, regional and national economic policy. The project will 
contribute to the following Plans and Strategies aims by: 
Achieving a Sustainable Future: The Regeneration Strategy 

 Addressing economic, physical and social needs of the community;  

 Improving the physical environment to help raise the chances of good health in an area 
which is within the 5-10% most deprived in terms of health; 

 Providing a joined up approach which complements ongoing regeneration efforts such as the 
Broomhill Masterplan and the road realignment; and 

 Attracting investment and jobs to enhance the well-being of the community. 
Scotland’s Economic Strategy 2015 

 Assisting to grow and diversify the business base (i.e. firm size) to improve the long-term 
resilience of the economy; and 

 Creating a more enabling business environment which allows businesses to thrive. 
Town Centre Action Plan and Town Centre First Principle 

 The project site is on land allocated for business and industrial uses; and  

 The proposed light industrial use is suitable for this allocation. 
One Scotland: the Government's Programme for Scotland 2014-15 

 Providing a high quality working environment that allows businesses to succeed and grow 

 Supporting small and medium enterprises 
Inverclyde Economic Development & Regeneration Single Operating Plan 

 Providing premises for more small and medium sized businesses and start-up businesses to 
grow and develop in order to reduce the reliance on a small number of large employers in 
Inverclyde; 

 Providing premises to attract private sector investment; and 

 Improving the range and quality of business premises in Inverclyde. 
 
Project Objectives 

 Provision of business and site space for SME’s to develop business base (Inverclyde has a 
low proportion of micro (0-9 employees) and small (10-49 employees);  

 Provision of high quality light industrial units for start-up businesses to complement larger 
recently completed industrial units at Kelburn;    

 Generate direct employment opportunities and local value and economic growth; and 

 Contribute to the wider economic, social and housing targets in the Broomhill Masterplan.  
 
Project Aims 
Provide Opportunity and Alleviate Deprivation 
Site 10 is situated in datazone S01004065 (Greenock Upper Central) which has an overall SIMD 
2012 rank of 372 placing it within the 5-10% most deprived areas in Scotland. It also has an 
employment rank of 295 placing it in the bottom 5% in terms of this rating. The area is also ranked 
481 for health placing it within the 5-10% most deprived.  
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Deliver Transformational Change 
The project will help deliver transformational change by enhancing the physical environment, 
improving perceptions, and by providing job opportunities and space for small businesses within a 
deprived area.  
 
Encourage Private Sector Investment  
Project will provide an opportunity for new start-up businesses to support Inverclyde’s objective of 
move away from a reliance on public sector jobs and a small number of large employers.  
 
Timescales:  

 2015/16: Ri and Inverclyde Council invests £0.4million to acquire development land 

 2016/17: Ri and Inverclyde Council invest £1.4m and £0.6million respectively.  RCGF invests 
£1.5million.  

 2017/18: Ri invests £0.7million and Inverclyde Council invests £1.3m in light industrial units.  
NB:- All funding is subject to availability of budget & Committee/Board approval 
 
Geographical Coverage  
The project will provide physical and environmental improvements for the immediate Broomhill area 
however the employment and enterprise opportunities will appeal to the wider Inverclyde area.  

 
Partnership 
Ri is developing the project in partnership with Inverclyde Council.  
 
Project Outputs (to be finalised): 
An independent Economic Impact Assessment has been carried out by Economists at Peter Brett 
Associates (PBA).  The project will provide:   
 
Economic - Construction Phase 

 £2.5million investment in employment  in land and floorspace; 

 32 temporary construction jobs (one year duration); 

 1 training/ apprenticeship job;  
The net additional local impact (i.e. factoring in leakage, multipliers, displacement etc.) would be:  

 21 net additional construction jobs;  

 £1.0 million net additional GVA;  

 Construction wages spent in the local economy would also total some £0.4 million while 
supply chain contracts would amount to £1.1million; 

 The project would also help to leverage in £0.9million of self-build private sector floorspace 
(c.650 sq.m).  

Economic - Operational Phase 

 Approximately 27 Full-Time Equivalent (FTEs) would be employed at the site; 
The net impact on the local economy would be: 

 22 net additional FTEs; 

 £1.1million net additional GVA per annum;  

 Additional wages spent in the local economy would amount to £0.5million per annum while 
supply chain contracts would amount to £1.2million per annum.   

Social 

 Opportunities to get long term unemployed people back into work; 

 Health benefits of an improved working environment; 

 Improved perceptions of the area; 

 Modern units for small businesses will provide the community with a positive identity and 
help to raise future aspirations for working and entrepreneurial ideas in a deprived area. It 
will also help to raise the profile of the area.  

Physical 

 12 modern high quality industrial business units & serviced plots 

 Removal of old buildings which are an eyesore in the area  

 New business park which helps contribute to ongoing regeneration projects  
The above outcomes fit well with the Regeneration Strategy’s outcomes of providing communities 
with a positive appearance, creating places where people want to live, work and invest. 

If you wish to include a map to illustrate the area to be developed you can do so here or 
alternatively this can be submitted as a separate document. Please do not embed files within 
this document. 


	26 Baker Street Realignment Update 2 Remit Report
	22 September 2015
	Date:
	RMcG/LP/0133/15
	Contact Officer:

	Report No: 
	Report By: 
	Corporate Director Environment, Regeneration & Resources

	01475 71 2113
	Contact No:

	26y Baker Street Realignment Update 2 Report Final
	Environment & Regeneration Committee
	Report By:
	Report No:
	Contact
	Officer:
	Robert Graham
	Contact No:
	714827

	Report To:
	Ian Moffat
	Head of Environmental & Commercial Services
	BACKGROUND
	CONSULTATION
	IMPLICATIONS
	Human Resources:
	Equality and Diversity:

	26z Baker Street Realignment Update 2 Report Final APP

